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ESTIMATE RUN 06/03/2011

ESTIMATE SUMMARY 15:39:57

CONTID: C17703         ESTIMATE NO: 0004 PROG 2005

PCN: 17703-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 52 & WCR 11 INTERSECTION PERCENT TIME:

PROJECT NO: C052A-035                     

SH 52 & WCR 11 INTERSECTION

NAME OF ROAD: 052A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 06/03/2011 DATE TIME STARTED 12/20/2010

1800 N TAFT ROAD DATE LET 11/18/2010 DATE WORK BEGAN

 DATE AWARDED 11/30/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/15/2010 DATE ACCEPTED

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 12/20/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,207,603.67 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,136,181.00 NON-PARTICIPATING 135,785.87

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -21,944.65

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,202.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.87

WORK DAYS

WORK DAYS

55.09%

542,358.30

135,785.87

113,841.22

111,638.29

$

$

$

$

23,300.00

641,945.37

665,245.37

0.00

665,245.37

-17,042.72

0.00

648,202.65

0.00

AMOUNT DUE 648,202.65 111,638.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 111,638.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

78.0 TIME ALLOW: 93

ORIG TIME ALLOW: 90
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PCN: 17703-BID    ESTIMATE RUN 06/03/2011

PROJECT: C052A-035                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:39:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

1.000

L S 

250.45000 250.451.000

0.00

0010 *Removal of Tree 19.000

0.000

202-00010  
 

19.000

EACH

255.00000 4,845.0019.000

0.00

0015 *Removal of End Section 2.000

0.000

202-00037  
 

2.000

EACH

50.00000 100.002.000

0.00

0020 Removal of Delineator 0.000

10.000

202-00090  
 

10.000

EACH

8.20000 82.0010.000

82.00

0025 *Removal of Wall 5.000

0.000

202-00150  
 

5.000

EACH

380.00000 1,900.005.000

0.00

0030 *Removal of Asphalt Mat 59.000

560.000

202-00220  
 

619.000

SY  

4.20000 2,599.80619.000

2,352.00

0035 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,775.000

SY  

3.75000 0.000.000

0.00

0040 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

200.000

SF  

4.30000 0.000.000

0.00

0045 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000

EACH

522.00000 0.000.000

0.00

0050 *Removal of Power Pole 0.000

0.000

202-00710  
 

0.000

EACH

520.00000 0.000.000

0.00

0055 *Removal of Ground Sign 6.000

2.000

202-00810  
 

8.000

EACH

52.00000 416.008.000

104.00
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PCN: 17703-BID    ESTIMATE RUN 06/03/2011

PROJECT: C052A-035                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:39:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Fence 1,722.000

0.000

202-01000  
 

1,722.000

LF  

0.65000 1,119.301,722.000

0.00

0065 *Removal of Guardrail Type 3 126.000

0.000

202-01130  
 

126.000

LF  

5.00000 630.00126.000

0.00

0070 Clean Culvert 2.000

0.000

202-04002  
 

7.000

EACH

1,600.00000 3,200.002.000

0.00

0075 *Embankment Material (Complete In Place) 14,005.000

2,571.000

203-00060  
 

18,775.000

CY  

9.15000 151,670.4016,576.000

23,524.65

0080 Proof Rolling 0.000

1.000

203-01100  
 

30.000

HOUR

117.00000 117.001.000

117.00

0085 *Blading 3.750

0.000

203-01500  
 

15.000

HOUR

120.00000 450.003.750

0.00

0090 *Dozing 0.000

0.000

203-01550  
 

0.000

HOUR

165.00000 0.000.000

0.00

0095 *Potholing 30.500

0.000

203-01597  
 

30.500

HOUR

178.00000 5,429.0030.500

0.00

0100 *Structure Excavation 155.000

0.000

206-00000  
 

155.000

CY  

8.00000 1,240.00155.000

0.00

0105 *Structure Backfill (Class 1) 165.200

0.000

206-00100  
 

165.200

CY  

18.50000 3,056.20165.200

0.00

0110 *Mechanical Reinforcement of Soil 51.300

0.000

206-00360  
 

51.300

CY  

35.00000 1,795.5051.300

0.00



CONTID: C17703         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 17703-BID    ESTIMATE RUN 06/03/2011

PROJECT: C052A-035                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:39:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

31,000.00000 31,000.001.000

0.00

0120 Erosion Log (12 Inch) 500.000

150.000

208-00002  
 

650.000

LF  

2.70000 1,755.00650.000

405.00

0125 Silt Fence 372.000

0.000

208-00020  
 

372.000

LF  

0.95000 353.40372.000

0.00

0130 Gravel Bag 120.000

0.000

208-00034  
 

150.000

LF  

4.05000 486.00120.000

0.00

0135 Concrete Washout Structure 5.000

0.000

208-00045  
 

5.000

EACH

620.00000 3,100.005.000

0.00

0140 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

1,550.00000 0.000.000

0.00

0145 Removal and Disposal of Sediment (Labor) 10.500

37.330

208-00103  
 

47.830

HOUR

39.00000 1,865.3747.830

1,455.87

0150 Removal and Disposal of Sediment (Equipment) 0.000

9.500

208-00105  
 

10.000

HOUR

56.00000 532.009.500

532.00

0155 Sweeping (Sediment Removal) 2.000

1.500

208-00106  
 

10.000

HOUR

130.00000 455.003.500

195.00

0160 Erosion Control Supervisor 58.000

20.000

208-00206  
 

90.000

DAY 

70.00000 5,460.0078.000

1,400.00

0165 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

1.000

EACH

155.00000 0.000.000

0.00
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PCN: 17703-BID    ESTIMATE RUN 06/03/2011

PROJECT: C052A-035                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:39:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000

EACH

51.00000 0.000.000

0.00

0175 Adjust Manhole 0.000

0.000

210-04010  
 

1.000

EACH

900.00000 0.000.000

0.00

0180 Seeding (Native) 0.100

0.000

212-00006  
 

6.100

ACRE

161.00000 16.100.100

0.00

0185 Soil Conditioning 0.000

0.000

212-00032  
 

6.100

ACRE

2,445.00000 0.000.000

0.00

0190 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

7.000

ACRE

216.00000 0.000.000

0.00

0195 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

1.500

ACRE

2,900.00000 0.000.000

0.00

0200 Mulch Tackifier 0.000

0.000

213-00061  
 

1,400.000

LB  

1.50000 0.000.000

0.00

0205 Soil Retention Blanket (Straw-Coconut) 377.000

8.000

216-00201  
 

6,050.000

SY  

2.00000 770.00385.000

16.00

0210 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

2,001.000

CY  

20.50000 0.000.000

0.00

0215 Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

0.000

CY  

17.00000 0.000.000

0.00

0220 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000

TON 

145.00000 0.000.000

0.00
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PCN: 17703-BID    ESTIMATE RUN 06/03/2011

PROJECT: C052A-035                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:39:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Hot Mix Asphalt (Grading S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

5,300.000

TON 

53.00000 0.000.000

0.00

0230 *Geotextile (Drainage) (Class 2) 209.000

0.000

420-00113  
 

209.000

SY  

2.50000 522.50209.000

0.00

0235 *Drilled Caisson (36 Inch) 76.000

0.000

503-00036  
 

76.000

LF  

285.00000 21,660.0076.000

0.00

0240 *Riprap (9 Inch) 8.000

0.000

506-00209  
 

8.000

CY  

109.50000 876.008.000

0.00

0245 *Riprap (12 Inch) 150.000

0.000

506-00212  
 

150.000

CY  

68.00000 10,200.00150.000

0.00

0250 *Concrete Class D (Box Culvert) 79.500

0.000

601-03030  
 

79.500

CY  

236.50000 18,801.7579.500

0.00

0255 *Reinforcing Steel 13,112.000

0.000

602-00000  
 

13,112.000

LB  

0.70000 9,178.4013,112.000

0.00

0260 *18 Inch Reinforced Concrete Pipe (Complete In Place) 160.000

0.000

603-01185  
 

160.000

LF  

32.50000 5,200.00160.000

0.00

0265 *24 Inch Reinforced Concrete Pipe (Complete In Place) 72.000

0.000

603-01245  
 

72.000

LF  

40.50000 2,916.0072.000

0.00

0270 *18 Inch Reinforced Concrete End Section 6.000

0.000

603-05018  
 

6.000

EACH

611.00000 3,666.006.000

0.00

0275 *24 Inch Reinforced Concrete End Section 3.000

0.000

603-05024  
 

3.000

EACH

652.50000 1,957.503.000

0.00
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PCN: 17703-BID    ESTIMATE RUN 06/03/2011

PROJECT: C052A-035                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:39:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

1.000

EACH

1,713.00000 0.000.000

0.00

0285 *End Post 0.000

0.000

607-00005  
 

1.000

EACH

186.00000 0.000.000

0.00

0290 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

5.000

EACH

223.00000 0.000.000

0.00

0295 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

71.000

LF  

4.50000 0.000.000

0.00

0300 *Fence Combination Wire With Metal Posts 0.000

0.000

607-11200  
 

91.000

LF  

6.00000 0.000.000

0.00

0305 *Fence (Plastic) 390.000

0.000

607-11525  
 

390.000

LF  

3.00000 1,170.00390.000

0.00

0310 *Delineator (Type I) 0.000

0.000

612-00001  
 

16.000

EACH

20.50000 0.000.000

0.00

0315 *Delineator (Type II) 0.000

0.000

612-00002  
 

70.000

EACH

20.50000 0.000.000

0.00

0320 *Delineator (Type III) 0.000

0.000

612-00003  
 

7.000

EACH

20.50000 0.000.000

0.00

0325 *2 Inch Electrical Conduit (Jacked) 416.000

0.000

613-00201  
 

416.000

LF  

9.50000 3,952.00416.000

0.00

0330 *3 Inch Electrical Conduit (Jacked) 832.000

0.000

613-00301  
 

832.000

LF  

10.50000 8,736.00832.000

0.00
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PCN: 17703-BID    ESTIMATE RUN 06/03/2011

PROJECT: C052A-035                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:39:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *2 Inch Electrical Conduit (Plastic) 220.000

0.000

613-01200  
 

220.000

LF  

9.50000 2,090.00220.000

0.00

0340 *3 Inch Electrical Conduit (Plastic) 84.000

0.000

613-01300  
 

84.000

LF  

10.50000 882.0084.000

0.00

0345 *Wiring 0.000

0.900

613-10000  
 

1.000

L S 

3,750.00000 3,375.000.900

3,375.00

0350 *Luminaire High Pressure Sodium (250 Watt) 0.000

4.000

613-70250  
 

4.000

EACH

364.00000 1,456.004.000

1,456.00

0355 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

85.000

SF  

19.50000 0.000.000

0.00

0360 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

24.000

SF  

25.00000 0.000.000

0.00

0365 *Sign Panel (Class I) (Install Only) 0.000

0.000

614-00026  
 

2.000

EACH

31.00000 0.000.000

0.00

0370 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

56.000

LF  

5.00000 0.000.000

0.00

0375 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

5.000

EACH

77.50000 0.000.000

0.00

0380 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

36.000

LF  

26.00000 0.000.000

0.00

0385 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

3.000

EACH

232.00000 0.000.000

0.00
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PCN: 17703-BID    ESTIMATE RUN 06/03/2011

PROJECT: C052A-035                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:39:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Signal Face (12-12-12) 0.000

8.000

614-70336  
 

8.000

EACH

634.00000 5,072.008.000

5,072.00

0395 *Traffic Signal Face (12-12-12-12-12) 0.000

8.000

614-70560  
 

8.000

EACH

958.00000 7,664.008.000

7,664.00

0400 *Fire Preemption Unit and Timer 0.000

2.000

614-72866  
 

2.000

EACH

3,496.00000 6,992.002.000

6,992.00

0400 MATERIAL ALLOWANCE Fire Preemption Unit and Timer 1.000

-1.000EACH

3,395.65000 0.000.000

-3,395.65

0405 *Intersection Detection System (Camera) 0.000

4.000

614-72886  
 

4.000

EACH

5,891.00000 23,564.004.000

23,564.00

0405 MATERIAL ALLOWANCE Intersection Cameras 4.000

-4.000EACH

4,275.00000 0.000.000

-17,100.00

0410 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000

EACH

11,725.00000 0.000.000

0.00

0415 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 3.000

0.000

614-81145  
 

3.000

EACH

11,899.00000 35,697.003.000

0.00

0415 MATERIAL ALLOWANCE Signal Poles 0.000

0.000EACH

9,178.00000 0.000.000

0.00

0420 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

1.000

EACH

11,966.00000 11,966.001.000

0.00

0420 MATERIAL ALLOWANCE Signal Pole 0.000

0.000EACH

9,199.00000 0.000.000

0.00
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PCN: 17703-BID    ESTIMATE RUN 06/03/2011

PROJECT: C052A-035                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:39:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Telemetry (Field) 0.000

1.000

614-86105  
 

1.000

EACH

2,584.00000 2,584.001.000

2,584.00

0425 MATERIAL ALLOWANCE Signal Telemetry 1.000

-1.000EACH

1,449.00000 0.000.000

-1,449.00

0430 *Controller (Type 170E-HC11) 0.000

1.000

614-86246  
 

1.000

EACH

15,991.00000 15,991.001.000

15,991.00

0435 *Uninterrupted Power Supply 0.000

1.000

614-86800  
 

1.000

EACH

6,081.00000 6,081.001.000

6,081.00

0440 *Planter Box (Special) 1.000

0.000

622-00155  
 

1.000

EACH

750.00000 750.001.000

0.00

0445 *Construction Surveying 0.790

0.160

625-00000  
 

1.000

L S 

15,000.00000 14,250.000.950

2,400.00

0450 *Mobilization 0.600

0.400

626-00000  
 

1.000

L S 

58,000.00000 58,000.001.000

23,200.00

0455 Public Information Services 0.500

0.000

626-01000  
 

1.000

L S 

12,750.00000 6,375.000.500

0.00

0460 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

62.000

GAL 

185.00000 0.000.000

0.00

0465 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

38.000

GAL 

42.00000 0.000.000

0.00

0470 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

299.000

SF  

16.50000 0.000.000

0.00
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PCN: 17703-BID    ESTIMATE RUN 06/03/2011

PROJECT: C052A-035                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:39:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

104.000

SF  

12.50000 0.000.000

0.00

0480 *Adjust Monument Box 0.000

0.000

629-01210  
 

3.000

EACH

425.00000 0.000.000

0.00

0485 *Flagging 474.250

42.000

630-00000  
 

1,000.000

HOUR

21.00000 10,841.25516.250

882.00

0490 *Traffic Control Inspection 50.000

13.000

630-00007  
 

64.000

DAY 

41.25000 2,598.7563.000

536.25

0495 *Traffic Control Management 41.000

15.000

630-00012  
 

90.000

DAY 

320.00000 17,920.0056.000

4,800.00

0500 *Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

4.000

EACH

5.10000 10.202.000

0.00

0505 *Construction Traffic Sign (Panel Size B) 17.000

1.000

630-80342  
 

36.000

EACH

5.10000 91.8018.000

5.10

0510 *Construction Traffic Sign (Special) 41.000

0.000

630-80344  
 

82.000

SF  

10.50000 430.5041.000

0.00

0515 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

3.000

EACH

520.00000 780.001.500

0.00

0520 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

2.000

EACH

260.00000 0.000.000

0.00

0525 *Drum Channelizing Device 22.000

0.000

630-80360  
 

100.000

EACH

5.15000 113.3022.000

0.00
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PCN: 17703-BID    ESTIMATE RUN 06/03/2011
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REF
NO.

ITEM
NO.

ITEM
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UNITS
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

15:39:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

10.000

EACH

5.15000 0.000.000

0.00

0535 *Concrete Barrier (Temporary) 205.000

0.000

630-80370  
 

410.000

LF  

42.00000 8,610.00205.000

0.00

0540 *Traffic Cone 45.000

0.000

630-80380  
 

100.000

EACH

2.10000 94.5045.000

0.00

0545 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

2.000

EACH

1,200.00000 1,200.001.000

0.00

0550 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0555 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0560 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0565 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

3,000.000

F A 

1.00000 0.000.000

0.00

0570 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0575 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

600.000

F A 

1.00000 0.000.000

0.00

0580 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

8,600.000

F A 

1.00000 0.000.000

0.00
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REF
NO.
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NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:39:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0590 F/A Furnish & Install Electrical Service 5,062.700

0.000

700-70082  
 

5,062.700

F A 

1.00000 5,062.705,062.700

0.00

0595 F/A Power Lines for TriState 0.000

0.000

700-70200  
 

0.000

F A 

1.00000 0.000.000

0.00

0600 F/A Water Irrigation Ditch Fees 0.000

0.000

700-70255  
 

0.000

F A 

1.00000 0.000.000

0.00

0605 F/A Erosion Control 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0670 Added Item (Lump Sum)/ MCR Line 1 Soil Nail 
Verification Test

1.000

0.000

900-00014  
 

1.000

L S 

5,700.00000 5,700.001.000

0.00

0675 Added Item (Hour)/ MCR 2 Extra Surveying 0.000

10.000

900-00010  
 

10.000

HOUR

100.00000 1,000.0010.000

1,000.00

CAT 570,771.67113,841.221,112,629.97CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0610 *Removal of Wall 4.000

0.000

202-00150  
 

4.000

EACH

380.00000 1,520.004.000

0.00

0615 *Structure Excavation 245.900

0.000

206-00000  
 

245.900

CY  

8.00000 1,967.20245.900

0.00

0620 *Structure Backfill (Class 1) 139.000

0.000

206-00100  
 

139.000

CY  

18.50000 2,571.50139.000

0.00
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CAT NO0300 STRUCTURES 

0625 *Mechanical Reinforcement of Soil 28.900

0.000

206-00360  
 

28.900

CY  

35.00000 1,011.5028.900

0.00

0630 *Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

10,225.00000 10,225.001.000

0.00

0635 *Concrete Class D (Box Culvert) 152.000

0.000

601-03030  
 

152.000

CY  

236.50000 35,948.00152.000

0.00

0640 *Reinforcing Steel 25,615.000

0.000

602-00000  
 

25,615.000

LB  

0.70000 17,930.5025,615.000

0.00

CAT 71,173.700.0071,173.70CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0645 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0650 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0655 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,300.00000 1,300.001.000

0.00

0660 F/A Phone Service Long Distance 0.000

0.000

700-70220  
 

500.000

F A 

1.00000 0.000.000

0.00

CAT 23,300.000.0023,800.00CURRENT AMT0400 $ $ $

$ 665,245.37113,841.22$1,207,603.67$CURRENT AMTPROJECT TOTAL


